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ADOPTED

The Honorable Board of Supervisors

County of Los Angeles BOARD OF SUPERVISORS
383 Kenneth Hahn Hall of Administration COUNTY OF LOS ANGELES
500 West Temple Street

Los Angeles, California 90012 51  September 6, 2016
Dear Supervisors: /ﬁay/\ %(m@w

LORI GLASGOW
EXECUTIVE OFFICER
CONSTRUCTION CONTRACT

PUBLIC BUILDINGS CORE SERVICE AREA
OLIVE VIEW-UCLA MEDICAL CENTER
PSYCHIATRIC URGENT CARE CENTER TRAFFIC SIGNAL INSTALLATION
AND APPROVE APPROPRIATION ADJUSTMENT
ADOPT, ADVERTISE, AND AWARD
IN THE SYLMAR AREA OF THE CITY OF LOS ANGELES
CAPITAL PROJECT NO. 69545
(SUPERVISORIAL DISTRICTS 3 AND 5)
(4 VOTES)

SUBJECT

This action is to adopt and advertise the remaining traffic signal installation component of the Olive
View-UCLA Medical Center Psychiatric Urgent Care Center Project in the Sylmar area of the City of
Los Angeles, find the traffic signal installation component categorically exempt from the provisions of
the California Environmental Quality Act, adopt the plans and specifications, approve the
appropriation adjustment and the revised total project budget, authorize the Director of Public Works
or her designee to award and execute a construction contract with the responsible contractor with
the lowest responsive bid, and delegate certain responsibilities to the Director or her designee to
carry out this project.

IT 1S RECOMMENDED THAT THE BOARD:

1. Find the traffic signal installation component categorically exempt from the provisions of the
California Environmental Quality Act.

2. Adopt and advertise this project and adopt the plans and specifications that are on file in the
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Construction Division of the Department of Public Works for the construction of a traffic signal
system, at an estimated construction contract cost between $425,000 and $575,000.

3. Approve an Appropriation Adjustment to transfer $200,000 from the Committed for Budget
Uncertainties in Mental Health Service Act-Proposition 63 Fund BT1 Fund to Capital Project No.
69545, to fund the remaining traffic signal installation component of the Olive View-UCLA Medical
Center Psychiatric Urgent Care Center Project.

4. Approve the revised total project budget of $11,000,000 for the Olive View-UCLA Medical Center
Psychiatric Urgent Care Center Project, Capital Project No. 69545.

5. Instruct the Executive Officer of the Board of Supervisors to advertise for bids in accordance with
the Instruction Sheet for Publishing Legal Advertisement, and which are to be received before 11
a.m. on October 4, 2016, in accordance with the Notice Inviting Bids.

6. Authorize the Director of Public Works or her designee to determine whether the bid of the
apparent responsible contractor with the lowest apparent responsive bid is, in fact, responsive and, if
not responsive, to determine which apparent responsible contractor submitted the lowest responsive
bid.

7. Authorize the Director of Public Works or her designee to award and execute a construction
contract with the responsible contractor with the lowest responsive bid within the estimated cost
range.

8. Delegate to the Director of Public Works or her designee the following authority in connection
with this contract: (1) approve and execute change orders within the same monetary limits delegated
to the Director of Public Works under Section 2.18.050 of the Los Angeles County Code relative to
the construction of County buildings; (2) allow substitution of subcontractors and relief of bidders
upon demonstration of the grounds set forth in State Public Contract Code Sections 4100 et seq. and
5100 et seq., respectively; (3) accept the project upon its final completion; (4) release retention
money withheld consistent with the requirements of State Public Contract Code Sections 7107 and
9203; and (5) extend the date and time for the receipt of bids consistent with the requirements of
State Public Contract Code Section 4104.5.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is for the Board to adopt and advertise the project,
approve an appropriation adjustment and the revised project budget, adopt the plans and
specifications, authorize the Director of Public Works or her designee to award and execute a
construction contract with the responsible contractor with the lowest responsive bid, and delegate
certain responsibilities to the Director or her designee to carry out this work.

On May 6, 2006, the Board authorized the Department of Mental Health to establish the Psychiatric
Urgent Care Center project to allow for implementation of the delivery of mental health services
described in the Mental Health Services Act Community Services and Support Plan.

On February 12, 2008, the Board approved the use of the design-build delivery method for the
project.

On November 3, 2008, the Board approved a $10,800,000 budget for the overall project; approved
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gkkworks, Inc., to be the most advantageous and best value proposer; awarded a design-build
contract to gkkworks, Inc., for the Psychiatric Urgent Care Center project at Olive View-UCLA
Medical Center; and authorized the Director to execute the contract upon receipt of acceptable and
approved Faithful Performance and Labor and Materials Bonds and insurance certificates filed by
the design-builder and to establish the contract effective date. The construction of this new facility
was completed in June 2011.

On April 2012, Public Works was notified by the Department of Mental Health that there had been
several complaints from the patients in regards to a long walk from the existing bus station to the
Psychiatric Urgent Care Center. To address patient concerns, as a result of negotiations with the
Metropolitan Transportation Agency and Los Angeles Department of Transportation (LADOT), the
Metropolitan Transportation Agency will provide a bus service to this center provided a traffic signal
has been installed.

In February 2013, RTK Architects was retained to prepare the traffic signal design and to submit the
design to LADOT for review and approval.

On February 19, 2016, Public Works received LADOT and the City of Los Angeles Department of
Public Works approvals. We are recommending the Board adopt and advertise these documents for
construction bids as required under the State Public Contract Code.

In order to expedite construction of the work, it is recommended that the Board authorize the Director
or her designee to award and execute a construction contract with the responsible contractor with
the lowest responsive bid if the low bid can be awarded within project budget.

The construction of the traffic signal component is to be completed in 60 working days. Itis
anticipated the work will start in January 2017 and be completed in April 2017.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3). The recommended actions will
help achieve these goals by providing improved traffic flow for the traveling public, which will benefit
the community.

FISCAL IMPACT/FINANCING

The revised total project budget of $11,000,000 for the Olive View-UCLA Medical Center Psychiatric
Urgent Care Center Project, Capital Project No. 69545 includes the completed building construction
component of $10,150,000, and the remainder traffic signal installation component of $850,000. The
estimated construction contract cost to complete the traffic signal installation component is in the
range of $425,000 to $575,000. The traffic signal installation component is estimated to be
$850,000. This total project cost includes the construction contract cost, the preparation of plans
and specifications, consultant services, materials testing, construction engineering, jurisdictional
inspections, contract administration, change order contingency, and project management services.

On November 3, 2009, the Board approved a $10,800,000 budget for the overall project. Capital
Project No. 69545 was funded by $6.65 million in net County cost and $4.15 million from the Mental
Health Services Act. The construction of the project was completed in June 2011, with the exception
of the traffic signal installation, which came as a requirement after the construction was completed.
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Approval of the enclosed Appropriation Adjustment will authorize the transfer of $200,000 from the
Committed for Budget Uncertainties in the Mental Health Services Act-Proposition 63 Fund BT1
Fund to Capital Project No. 69545 to fund the remaining traffic signal installation component of the
project.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The traffic signal component of the project will be advertised in accordance with Section 20392 of the
State Public Contract Code.

The contract agreement will be in the form previously reviewed and approved as to form by County
Counsel.

The award of the contract will be in full compliance with Federal, State, and County regulations. The
project specifications contain provisions requiring the contractor to comply with terms and conditions
supporting the Board's ordinances, policies, and programs including, but not limited to: the County of
Los Angeles' Greater Avenues for Independence and General Relief Opportunities for Work
Programs (GAIN and GROW), Board Policy No. 5.050; Contract Language to Assist in Placement of
Displaced County Workers, Board Policy No. 5.110; Reporting of Improper Solicitations, Board Policy
No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely Surrendered Baby
Law), Board Policy No. 5.135; Contractor Employee Jury Service Program, Los Angeles County
Code, Chapter 2.203; Notice to Employees Regarding the Federal Earned Income Credit (Federal
Income Tax Law, Internal Revenue Service Notice 1015); Contractor Responsibility and Debarment,
Los Angeles County Code, Chapter 2.202; the County's Child Support Compliance Program, Los
Angeles County Code, Chapter 2.200; the County's Defaulted Property Tax Reduction Program, Los
Angeles County Code, Chapter 2.206; and the standard Board-directed clauses that provide for
contract termination or renegotiation.

The State Public Contract Code requires the County to award construction contracts to a responsible
contractor with the lowest responsive bid, which is defined as the firm that: (1) submits the bid with
the lowest cost; (2) is deemed by the County to be responsive to specific criteria under the
solicitation including, but not limited to, licensure, bonding, and insurance requirements; and (3) is
determined by the County to be a responsible bidder by exhibiting the capability, capacity,
experience, trustworthiness, and financial wherewithal to perform the work required under the bid
solicitation.

To ensure the contract is awarded to a responsible contractor with a satisfactory history of
performance, bidders are required to report violations of the False Claims Act, criminal convictions,
civil litigation, defaulted contracts with the County, complaints filed with the Contractor's State
License Board, labor law/payroll violations, and debarment actions. As provided for in Board Policy
No. 5.140, the information reported by the contractor will be considered before making an award.

The plans and specifications include the contractual provisions, methods, and material requirements
necessary for this project and are on file with Public Works.

ENVIRONMENTAL DOCUMENTATION

The traffic signal component of the project is categorically exempt from the provisions of the
California Environmental Quality Act pursuant to Section 15301(c) of the California Environmental
Quality Act Guidelines and Class 1, Subsections (n), (x)(5), and (x)(14) of the Environmental
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Document Reporting Procedures and Guidelines previously adopted by the Board. These
exemptions provide for the installation of a new traffic signal and a new curb ramp and the
maintenance of existing roadway facilities.

CONTRACTING PROCESS

The traffic signal component of the project will be contracted on an open-competitive bid basis. An
award by the Director or her designee will be made upon review of the bids meeting the criteria
established by the Board and State Public Contract Code.

To increase contractor awareness of Public Works' program to contract work out to the private sector.
this project will be listed on both the County's "Doing Business with Us" and Public Works' "Contract
Opportunities" websites for upcoming bids.

In addition, in order to increase opportunities for small businesses, Public Works will be coordinating
with the Office of Small Business to maximize outreach.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

The Psychiatric Urgent Care Center at Olive View-UCLA Medical Center will remain operational
during the construction of the traffic signal. When the project is completed, it will have a positive
impact by providing improved traffic flow thereby benefiting the community.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

Spet Jartes

GAIL FARBER
Director

GF:JTS:vr
Enclosures

C: Chief Executive Office (Capital Programs
Division)
County Counsel
Executive Office
Department of Mental Health
Internal Services Department (Countywide
Contract Compliance)
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COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT NO. A8

DEPARTMENT OF MENTAL HEALTH August 8, 2016

DEPT’S.

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE
ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR

ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2016-17
4 -VOTES

SOURCES
BA Detail-See Attachment Page 1

SOURCES TOTAL: $ 400,000

JUSTIFICATION

USES
BA Detail-See Attachment Page 1

USES TOTAL: $ 400,000

This adjustment is necessary to transfer $200,000 of Mental Health Services Act — Proposition 63 funds from Committed for Budget
Uncertainties to the Olive View Urgent Care Center Project, Capital Project No. 69545, to fully fund the traffic signal installation.

There is no net County cost impact.

ADOPTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES
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SOURCES:

Mental Health Services Act-Prop 63
BT1-3047

Committed for Budget Uncertainties
Decrease Obligated Fund Balance

Department of Mental Health
Olive View Urgent Care Center
A01-CP-96-9919-65039-69545
Operating Transfers In/CP
increase Revenue

TOTAL SOURCES:

Attachment

COUNTY OF LOS ANGLES
REQUEST FOR APPROPRIATION ADJUSTMENT

$200,000

$200,000

$400,000

DEPARTMENT OF MENTAL HEALTH

FY 2016-17
4 - VOTES

USES:

Mental Health Services Act — Prop 63

BT1- MH-6100-41189

Other Financing Uses $200,000
Increase Appropriation

Department of Mental Health

Olive View Urgent Care Center
A01-CP-6014-65039-69545

Capital Assets-Buildings and Improvements $200,000
Increase Appropriation

TOTAL USES: $400,000

This adjustment is necessary to transfer $200,000 of Mental Health Services Act — Proposition 63 funds from
Committed for Budget Uncertainties to the Olive View Urgent Care Center Project, Capital Project No. 69545, to
fully fund the traffic signal installation. There is no net County cost impact.

ADOPTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES
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